

## Louse Canyon Geographic Management Area Projects

<b>Project Name</b>	<b>Status (09/26/06)</b>
Horse Hill Division Fence	completed
Louse Canyon Division Fence	completed
Cavietta Pipeline Extension	completed
Coffee Pot Meadow Pipeline Rehab	completed
Exchange Spring Pipeline Rehab	completed
New Road Spring Pipeline Rehab	completed
Sacramento Hill Division Fence	under construction
Starvation Brush Control	not started
Steer Canyon Division Fence	not started
South Tent Creek Division Fence	delayed
Tent Creek Pipeline	delayed
Sacramento Hill Pipeline	not started
Owyhee River Gap Fences	not started
Flag Crossing Gap Fence	not started
White Trails Pipeline	not started
Disaster Spring 2 Exclosure	not started
Cherrystem Exclosure	not started
Bend Exclosure	not started
Horse Hill Exclosure	not started
Lower Pole Creek Exclosure	not started
Upper Pole Creek Exclosure	not started
Chipmunk Exclosure	not started
Cairn Spring Exclosure	not started
Rawhide 2 Exclosure	not started
Rawhide Spring Tank and Pipeline	under consultation
13 springs	under construction
6 new troughs on Exchange Pipeline	under construction